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OFFICE OF
ENVIRONMENTAL CLEANUP

August 15, 2013

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue. Suite 900, M/S ECL-115
Seattle, WA 98101 '

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2013

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On July 1, 2013, a Baseline Ecological Risk Assessment project status conference call was held
with EPA.

On July 10, 2013, a Project Manager's meeting was held with EPA.

On July 11,2013, the Lower Willamette Group (LWG) provided notice to EPA of the intent to
dispose of 38 archived sediment mobility samples on August 15, 2013, unless the LWG heard
otherwise from EPA.

On July 11, 2013, a conference call was held with EPA to discuss the Remedial Investigation (RI)
background dataset.

On July 12, 2013, the LWG submitted to EPA the Combined Notice of Objection to and Request
for Dispute Resolution on EPA’s Notice of Demand for Payment of Stipulated Penalties
regarding the Baseline Human Health Risk Assessment and Request for Determination.
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On July 12, 2013, the LWG provided the City of Portland’s downtown Portland Sediment
Characterization Report to EPA.

On July 12, 2013, the LWG provided EPA the updated RI/FS background data set with the
addition of Total polychlorinated dibenzo-p-dioxins and dibenzofurans (PCDD/Fs).

On July 12, 2013, an RI Section 5 status check-in conference call was held with EPA.

On July 17, 2013, the LWG provided EPA RI Section 5 bedded and mobile sediment data
products at the EPA Remedial Project Manager’s request.

On July 18, 2013, the LWG provided EPA RI Section 5 TZW data products.

On July 22, 2013, a meeting was held with EPA to discuss the Final Baseline Ecological Risk
Assessment.

On July 23, 2013, the LWG provided the final background data set which was revised to reflect
updates associated with comments from the EPA Human Health Risk Assessor.

On July 23, 2013, the LWG provided EPA revised surface water figure examples for the R
Section 5.3.

On July 24, 2013, a Project Manager’s meeting was held with EPA.

On July 26, 2013, the LWG provided EPA an updated set of Remedial Investigation Section 5.2
box-whisker plots.

On July 27, 2013, the LWG provided EPA a revised draft ecological significance text and table
for the revised Final BERA.

On July 29, 2013, a conference call was held with EPA to discuss the ecological significance text
for the revised Final Baseline Ecological Risk Assessment.

On July 31, 2013, the LWG provided final versions of the ecological significance text and table
for the revised Final Baseline Ecological Risk Assessment.

Comments/Documents Provided by EPA

On July 12, 2013, the EPA Remedial Project Manager provided notice to the LWG that there
would be a delay in EPA’s submittal of the RI Section Sedits.

On July 19, 2013, EPA provided the LWG a redraft of the ecological significance text and an
Excel file (Table 11-5) for the revised Final Baseline Ecological Risk Assessment.

On July 22, 2013, EPA Director Albright provided a letter to the LWG with the process he will
use to make a decision on the LWG’s Combined Notice of Objection to and Request for Dispute
Resolution to EPA’s Notice of Demand for Payment of Stipulated Penalties.

On July 23, 2013, EPA provided the LWG requested revisions to the ecological significance text
for the revised Final Baseline Ecological Risk Assessment.

On July 24, 2013, EPA provided a modified schedule for completion of the Remedial
Investigation report.

AQI13-07 Page 2



we

WILLAMETTE GROUP

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
¢ None.

4, SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for August, September, October, and November
2013 includes the following:

e August 21, 2013: EPA to provide risk management recommendations for the Final Baseline
Ecological Risk Assessment.

e August/September 2013: EPA to provide determination whether the Final Baseline Ecological
Risk Assessment is approvable. EPA will then provide a schedule for the hard copy submittal.

e August 02, 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft
Final RI.

e August 07, 2013: Redline strike-out comments expected from EPA on Section 9 of the Draft
Final RI.

e August 2013: Target date for EPA to complete tasks one through ten on the FS comment themes
and process table.

e August 16, 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft
Final RI.

e September 13, 2013: Redline strike-out comments expected from EPA on Section 6 of the Draft
Final RL

e November 15, 2013: Redline strike-out comments expected from EPA on Section 10 of the Draft
Final RL

e November 15, 2013: Redline strike-out comments expected from EPA on Section 11 of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
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EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

ONEA W e
\

\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository




Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

None

Notes:

' Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Addendum 6:
Sampling of Benthic
Invertebrate Tissue

EPA's comments on the 11/23/2005 version of the
QAPP addendum. The LWG has not heard back
from EPA on that response. The LWG believes
that a final QAPP in not required. Need EPA
agreement that this final QAPP is not required.

Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments

Target
Date

Round 1

Compilation of November | Submitted to EPA and DEQ 11/21/2007. Need

Information for 2007 | written response from DEQ and EPA that upland

Sources Between RM sources are under investigation consistent with

11 and 11.6 East the Road to the ROD.

Bank of Portland

Harbor

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with conditions | 12/8/2005

QAPP Addendum 6: on 12/6/2005; a final QAPP addendum is required

Sampling of Benthic

Invertebrate Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a response to

Hydro/Sed Modeli

ng

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA comments received
7/22/2009

Groundwater Pathway

Drafi Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments received
6/3/2005

Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.
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Deliverable'

Submittal
Deadline’

Status/ Comments

EPA
Comments
Target
Date

Revised Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan
(including Appendix
A - Site Summaries
and Appendix B -
Pilot Study Data
Report)

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments received

Sampling of Shoreline 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP No longer | The only seep determined to pose a potentially

Jfor Sampling of needed | complete exposure pathway is discharge from

Shoreline Seeps at Outfall 22B. The existing data from Outfall 22B

Human Use Beaches include the upland COls and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are needed.
Therefore, this FSP is no longer needed.

Revised Round 2 . 3/27/2006 | Redline version submitted 3/27/2006; EPA needs | 4/28/2006

Groundwater to provide final approval of this FSP. This revised

Pathway Assessment FSP was prepared and submitted after the

SAP Attachment 2: associated field work was completed.

Transition Zone

Water FSP

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of

Groundwater proposed changes to the QAPP addendum

Pathway Assessment received from EPA on 9/30/2005. EPA needs to

SAP Attachment 3: provide final approval of this QAPP. Approval to

Supplement to QAPP conduct sampling was provided by EPA on

Addendum 3 9/30/2005.

Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide final

Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil,
Siltronic, Gasco, and
Arkema

approval of this FSP. Approval to conduct

sampling was provided by EPA on 9/30/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.
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Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments
Target
Date
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide final
Zone Water FSP approval of this FSP. Approval to conduct
Addendum 2 sampling was provided by EPA on 10/13/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.
Natural Attenuation
Step 2 Natural No longer
Attenuation needed
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received 3/18/2005.
Selection TM On 6/10/2005, EPA directed the LWG to submit
the final TRV Selection TM with the PRE. The
final TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received 3/4/2005. On
Preliminary Risk 6/10/2005, EPA directed the LWG to submit the
Evaluation final PRE approach TM with the PRE. The final
Approach TM PRE Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive 6/27/2004 | Submitted; EPA comments received 10/1/2004
ERA Approach TM
Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive proposed deleting this deliverable. The LWG has
ERA Approach TM not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.
Process for 1/20/2005 | Submitted; EPA comments received 6/30/2006; a | 3/21/2005
Derivation of PRGs revised tech memo is not required.
™
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining background
Determining for the Portland Harbor Superfund Site will be
Background for the provided in the Draft RI Report
Portland Harbor

Superfund Site
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Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments
Target
Date
Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream of the
Extent of ISA will be provided in the Draft RI Report
Contamination
Upstream and
Downstream of the
1S4
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The LWG has
not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.
ECOLOGICAL RISK
ASSESSMENT
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments received 5/16/2006
Assessment 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating 3/10/2006
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA comments 7/9/2006
Water Screening received 9/15/2006, and a correction to the xylene
Levels AWQC on 9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments received | Jan-08
Treatability Studies 2/15/08. A revised deliverable is not required,
EPA comments indicated that they should be
addressed in the FS.
Round 3B (FS) Side- September | Submitted 5/18/2009
scan Sonar Data 2008

Report




Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments

Target
Date

Treatment Early May | Submitted 6/5/2009; EPA comments received 7/6/2009

Technologies 2009 | 7/9/2009

Screening Table

Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments received 7/2/2009

Facilities for the 2009 | 7/10/2009

Feasibility Study

Memorandum

Early Preliminary Late March | Submitted 3/27/2009

Remediation Goals 2009

(PRGs)

Benthic Toxicity September Submitted 9/07/2010

AOPCs Check In 2010

Materials

Treatment 2 Submitted 03/15/2011; EPA comments received

Technology 4/27/2011

Evaluation Tools
Memo

Draft Mitigation
Determination
Approach for Use in
the F'S Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Drafi Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft ldentification of
"COCs" and
Contaminant Mobility
Evaluation Criteria
For the Draft FS
Tools Memo

Submitted 03/16/2011; EPA comments received
4/27/2011

Dredging Water

Submitted 03/31/2011; EPA comments received

Quality Evaluation 4/27/2011
Tools Memo
Alternatives Submitted 04/06/2011

Screening Materials

Draft FS Key
Elements Presentation

Submitted Materials 06/06/201 1
Presentation 06/21 and 06/22/2011
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LOWER WILLAMETTE GROUP
Deliverable' Submittal | Status/ Comments EPA
Deadline’ Comments
Target
Date
EPA Directed Drafi 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility 03/20/2012 Submitted 03/20/2012 6/29/2012
Study (FS) -
Electronic Version
For Early EPA
Team Review
Draft Feasibility 03/30/2012 Submitted 03/30/2012 6/29/2012
Study (FS) - Formal EPA initial comments received 12/18/2012.
Publically Accessible
Submittal
General Field/Data/RI Reporting
Validated Analytical | 90 days
Results following
completion of
each
sampling
activity
Comprehensive 2/21/2007 | Submitted 2/21/2007. EPA comments on Sections
Round 2 Site 1-9 and Appendices A, B, C, D, F, and G received
Characterization 1/15/08; comments on Section 10 received
Summary and Data 3/20/08; comments on Section 11 received
Gaps Analysis Report 5/16/08; comments on Appendix E received
8/8/08. This document was never intended to be
revised or approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA
Mobility Testing Data . comments not
Report anticipated
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 | EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late | Submitted 9/23/2009 11/23/2009
Human Health Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 | EPA comments received 07/16/2010.
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LOWER WILLAMETTE GROUP
Deliverable' Submittal | Status/ Comments EPA
Deadline Comments
Target
Date
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid | Submitted 11/13/2009 01/13/2009
Reanalysis Technical November | EPA benthic approach comments received
Memorandum 2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments received 7/2/2011
06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Remedial EPA comments received on Section 1 and 2,
Investigation Report Appendices A and H 11/30/12
EPA comments received on Section 3 02/21/2013
EPA comments received on Section 4 03/19/2013
Final BHHRA 3/28/2013 | Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.
Final BHHRA posted and hardcopy submitted
03/25/13.
EPA provided final approval of the BHHRA on
04/03/13
Final BHHRA errata posted 04/12/13.
Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
STORMWATER
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LOWER WILLAMETTE GROUP
Deliverable' Submittal | Status/ Comments EPA
Deadline? Comments
Target
Date
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA comments received 6/30/2010
Loading Calculation 2010 | 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received 3/31/2011
Loading Calculation 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic Toxicity FSP.
Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah Channel 10/11/07. Superseded by the 11/5/2007 R3B
Sediment Evaluation Comprehensive Sediment & Bioassay Testing
and Field Sampling FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Preliminary FSP.
Technical
Memorandum
Drafi Round 3B August 2007 | Submitted 8/29/07; EPA comments received
Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Technical FSP.
Memorandum
Round 3B QAPP November | Submitted 12/17/2007. Need EPA approval of
Addendum 10 for 2007 | this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report

FATE & TRANSPORT
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Deliverable

Submittal
Deadline’

Status/ Comments

EPA
Comments
Target
Date

Draft Chemical Fate
& Transport Model
Development and
Data Gaps
Identification Report

July 2007

Submitted 7/20/2007; EPA comments received
10/15/07. LWG response to comments submitted
1/8/2008.

F&T Surface
Sediment FSP —
Addendum to 3B
Sediment FSP

December
2007

Submitted 12/10/2007; EPA comments received
1/2/08. 1/16/08 LWG agreed with EPA not to
perform the sampling. Need EPA agreement that
this deliverable is no longer needed.

Drafi
Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006;
EPA
comments not
time-critical
at this point
in the project

BIOLOGICAL ASSESSMENT

Preliminary Drafi
Site-Wide Biological
Assessment -
Electronic Version
For Early EPA Team
Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft
Site-Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012
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Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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